

27 August 1962

Joe

CONTRACT APPROVAL NO. 63-2

FIREWEL CONTRACT

SUBJECT: Procurement of Vehicle Hardware Systems

TO: Contracting Officer

Reference is made to Wendell's letter dated 20 August 1962 which advised that the point of delivery for the seven (7) Vehicle Hardware Systems from the Firewel Company would be changed to the [REDACTED] An amount of \$70.00 increase in contract costs was involved.

STATINTL

We concur in the estimated cost increase from \$58,440.20 to \$58,510.20. Existing funds are authorized for this procurement.

STATINTL

[REDACTED]

Lt. Colonel, USAF

*File
Firewel
HF-K-8270
Proposal*